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Diary: Dispute

General

Mehran, Ahmed, Chuck, Maged, Richard Chang and I went to inspect the interior Diaphrams east of hinge
EW. MCM chipped all defected material out in all of the cells at this location. At the interior diaphram
east of bent 17, MCM did not chip out and clean the construction joint below the prestress anchor heads.
At about 8:15am today, an accident occurred at the job site where the contractor was setting precast
retaining wall panels in place at the north wall. Mr. Trevor Cunningham's (oiler) head got cought between
the crane tracks and the rotating base of the crane. The ambulance was dispatched to the jobsite and Mr
Cunningham was taken to the hospital.

I called Jeff Smith (METS) to discuss cutting the High Strength rods at diaphragms C and D. Jeff said,
torching the rod 2" above the nut is ok. The other thing the contractor could use is a heat dam, which
involves putting like material from welding supply before torching it here.
Meeting (teleconference call) with design, Maged, Mehran, Hassan, Al and I to discuss Frame 2 WB
prestressing sequence.
Bikepath
Bent 19AR
MCM poured temporary bent E19AR today.
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